ESGF PRIORITIES

« CMIP6 (0-2 YEARS)

o GAPS

Replication - setting up network and globus - timeline next 6
months to start replication. Ben: make Synda working .
automatically. Involves transferring data from tier2 to tier 1,
and then across tier 1 centers. First dry run by Feb 1st?
Operational by June 1st

CDNOT: make sure all nodes have the proper software in place
to publish, provide documentation and training. Includes basic
QC performed before publication.

Document with all required software requirements for ESGF
nodes

Establish a test federation

Develop a testing suite

PID service to be operational

Risk evaluation for Solr

Disk space to store the data

o OTHER

Errata service to be operational

Risk assessment procedure

Security concerns that require improvements in the code and
its installations

Site best practices - SELinux, SSL

Opendap access at all nodes

Make existing processing software available at all nodes -
Birdhouse libraries to be interfaces by CWT

Possibly support FTP or rsync ? - possibly make it optional for
sites to install ?

Expose provenance to the users

* LONGER TERM (2-5 YEARS)
o Total revisitation of the installation process



